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LIQUID PROCESSING AND CAPSULE STORAGE
PROJECT MEETING
825 JadwiWRoom 340
Hanford, Washington

February 23, 2006

10:45 a.m. to 11:15 a.m.

Agenda

1. Approval of January 26, 2006 Liquid Processing And Capsule Storage Project
Meeting Minutes (Ecology/DOE-RL/FH)

H. Operational Status

III. Project Specific Issues
A. Status of RCRA Permit Revisions
B. 310/340 Status
C. ST4502 Permit Status

W. General Discussions
A. LERF

V. Status of Actions

VL New Action Items

VII. Next Project Managers Meeting



LIQUID PROCESSING AND CAPSULE STORAGE
PROJECT MEETING MINUTES

Project Managers Meeting
825 Jadwin/Room 340
Hanford, Washington

February 23, 20006

L	 Approval of January 26, 2006 Liquid Processing and Capsule Storage Project Meeting Minutes
(Ecology/DOE-RL/FH).

II. Operational Status (Roger Szehneczka FH)
LIQUID EFFLUENT RETENTION FACILITY (LERF)
Waste Inventory (01/31/06)
•	 Basin 42 - Liquid Level: 5.9 ft or 1.2 Mgal
•	 Basin 43 - Liquid Level: 9.1 ft or 2.1 Mgal
•	 Basin 44 - Liquid Level: 19.6 ft or 6.3 Mgal

Received 1 tanker shipment during January:
•	 Basin 42 received 7,000 gallons purgewater from the mixed waste burial trenches

EFFLUENT TREATMENT FACILITY (ETF)
•	 Completed CERCLA wastewater campaign

200 AREA TREATED EFFLUENT DISPOSAL FACILITY (TEDF)
•	 Receiving wastewater at 55 gpm

300 AREA TREATED EFFLUENT DISPOSAL FACILITY (310 TEDF)
•	 Operating normally

340 COMPLEX
•	 Nothing to report

III. Project Specific Issues
A. Status of RCRA Permit Revisions

1.	 Kathy Conaway (Ecology) reported that the LERF permit conditions regarding
groundwater monitoring have been drafted, and they will be transmitted to RL as
soon as they are finalized by Ecology. An estimate of two weeks was given.

B. 310/340 Status
1.	 Roger Szelmeczka (FH) stated that there was no new information to report.

C. ST4502 Permit Status
1.	 Ms. Conaway stated that before the ST4502 Permit is finalized, the discharges

through the powerhouse trench will need to be reevaluated.



2. A noncompliance with Permit ST4502 was reported to Ms. Conaway via
telephone on January 30, 2006, During preparation of the quarterly Discharge
Monitoring Report (DMR), it was discovered that the pH readings for several days
in October of 2005 appeared to be suspect. It was investigated and found that the
sample pump had lost prime following a calibration. Permit ST4502 requires
daily grab sampling for pH and conductivity when the sample pump is inoperable.
The facility was unaware of the inoperability problem for two days, and therefore

pH monitoring for TEDF effluent was not performed on October 29, 2005. Ms.
Conaway requested that a written report on the noncompliance be included with
the DMR that is due to Ecology in February. Mr. Szehneczka stated that steps are
being taken to ensure the pump is operating.

3. Ms. Conaway initiated a discussion regarding the certification language associated
with the DMRs. Washington Closure Group, which currently holds the Central
Plateau contract, brought to Ms. Conaway's attention that the certification
language applies to the NPDES permit and not to the groundwater permit. Ms.
Conaway obtained certification language for groundwater permits from Ecology
headquarters and will provide the information to FH.

IV. General Discussions
A.	 LERF

This topic was discussed under the status of RCRA permit conditions.

V. Status of Actions
A.	 1129 - This task will be revised to reflect that the parties have moved past scheduling

meetings, and that the focus is to track the LERF permit conditions through acceptance.
The current status is that the LERF permit conditions have been drafted by Ecology and
will be transmitted to RL once they are finalized. The time frame was estimated to be two
weeks.

VI. New Action Items
A.	 There were no new action items.

VII. Next Project Managers Meeting
A.	 The neat PMM was scheduled for March 23, 2006.



Environmental Request Information System

Task Status Report
Group by Facility

Filtered on: Status = Open; Category = PMM

Liquids Processing & Capsule Storage

Task ID:.	 1129 Finalize LERF permit conditons for Ecology approval. 	 Task Lead:	 Hildebrand, Doug

Waste Stabilization and DispositioNLiquids Processing & Capsule Storage 	 POC:	 Szelmeczka, Roger

Classification: Open

Category: PMM

Project	 DOE	 Agency

Due: NIA	 NIA	 N/A

Complete: N/A	 N/A	 N/A

Closed Date:

Description: Finalize LERF permit conditions for Ecology approval

Date	 Status

2/2372006	 JEFF permit conditions have been drafted by Ecology and will be transmitted to RL once they are finalized. The time
frame was estimated to be two weeks.

1/2612006	 Ecology will provide the permit conditons in February 2006.

1 0/2 712 0 0 5	 Ecology is finalizing the permit language for its hydrogeology review.

9/22/2005	 Ecology is still reviewing the permit conditions.

8/25/2005	 Ecology is still reviewing the permit conditions.

7/28/2005	 Ecology is still reviewing the permit conditions.

6/2912005	 A meeting will be scheduled after Ecology sends the draft permit conditions to RL

5/26/2005	 A meeting will be scheduled after Ecology sends the draft permit conditions to RL.

3/2312005 	 RL will schedule the meetin g for April 12, 2005.

2/2312005 	 The meeting with Ecology was not held as previously reported. The topic of the discussion will be to explore the
-	 monitoring requirements for LERF. An internal meeting with the Ecology groundwater group is scheduled for 3117. A

meeting with FH and RL will be scheduled after this meeting is held.

1/27/2005	 A meeting was held January 6, 2005.

.12116/2004	 A meeting is tentatively scheduled for January 6, 2005,

1012812004  Task opened.

4124/2006; 3:'18:08 PM



LIQUID PROCESSING AND CAPSULE STORAGE
Project Managers Meeting

825 Jadwin/Room/Room 340
Hanford, Washington

February 23, 2006

Attendance List

Name	 Organization	 Phone Number
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